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BDE SPECIAL PROVISIONS

The following special provisions indicated by an “X” are applicable to this contract. An * indicates a new
or revised special provision for the letting.

File
Name
80099
80274
80192
80173
80246
80241
50261
5048l
5049l
5053l
80425
80384
80198
80199
80293

80311
80277
80261
80387
80029
80402
80378
80405
80421
80415
80423
80388
80229
80417
80420
80304
80422
80416
80398
80406

80347

80383
80411
80393
80045
80418
80424
80428
80165
80412
80349
80371
80389

Pg.

11

14
24

26

27

28

Special Provision Title

Accessible Pedestrian Signals (APS)

Aggregate Subgrade Improvement

Automated Flagger Assistance Device

Bituminous Materials Cost Adjustments

Bituminous Surface Treatment with Fog Seal

Bridge Demolition Debris

Building Removal-Case | (Non-Friable and Friable Asbestos)
Building Removal-Case Il (Non-Friable Asbestos)
Building Removal-Case Il (Friable Asbestos)

Building Removal-Case IV (No Asbestos)

Cape Seal

Compensable Delay Costs

Completion Date (via calendar days)

Completion Date (via calendar days) Plus Working Days

Concrete Box Culverts with Skews > 30 Degrees and Design Fills <

5 Feet

Concrete End Sections for Pipe Culverts

Concrete Mix Design — Department Provided

Construction Air Quality — Diesel Retrofit

Contrast Preformed Plastic Pavement Marking

Disadvantaged Business Enterprise Participation

Disposal Fees

Dowel Bar Inserter

Elastomeric Bearings

Electric Service Installation

Emulsified Asphalts

Engineer’s Field Office Laboratory

Equipment Parking and Storage

Fuel Cost Adjustment

Geotechnical Fabric for Pipe Underdrains and French Drains

Geotextile Retaining Walls

Grooving for Recessed Pavement Markings

High Tension Cable Median Barrier Reflectors

Hot-Mix Asphalt — Binder and Surface Course

Hot-Mix Asphalt — Longitudinal Joint Sealant

Hot-Mix Asphalt — Mixture Design Verification and Production

(Modified for I-FIT Data Collection)

Hot-Mix Asphalt — Pay for Performance Using Percent
Within Limits — Jobsite Sampling

Hot-Mix Asphalt — Quality Control for Performance

Luminaires, LED

Manholes, Valve Vaults, and Flat Slab Tops

Material Transfer Device

Mechanically Stabilized Earth Retaining Walls

Micro-Surfacing and Slurry Sealing

Mobilization

Moisture Cured Urethane Paint System

Obstruction Warning Luminaires, LED

Pavement Marking Blackout Tape

Pavement Marking Removal

Portland Cement Concrete

Effective

April 1, 2003
April 1, 2012
Jan. 1, 2008
Nov. 2, 2006
Jan. 1, 2020
July 1, 2009
Sept. 1, 1990
Sept. 1, 1990
Sept. 1, 1990
Sept. 1, 1990
Jan. 1, 2020
June 2, 2017
April 1, 2008
April 1, 2008
April 1, 2012

Jan. 1, 2013
Jan. 1, 2012
June 1, 2010
Nov. 1, 2017
Sept. 1, 2000
Nov. 1, 2018
Jan. 1, 2017
Jan. 1, 2019
Jan. 1, 2020
Aug. 1, 2019
Jan. 1, 2020
Nov. 1, 2017
April 1, 2009
Nov. 1, 2019
Nov. 1, 2019
Nov. 1, 2012
Jan. 1, 2020
July 2, 2019
Aug. 1, 2018
Jan. 1, 2019

Nov. 1, 2014
April 1, 2017

April 1, 2019
Jan. 1, 2018

June 15, 1999

Nov. 1, 2019
Jan. 1, 2020
April 1, 2020
Nov. 1, 2006
Aug. 1, 2019
Nov. 1, 2014
July 1, 2016
Nov. 1, 2017

Revised

April 1, 2020
April 1, 2016

Aug. 1, 2017
April 1, 2010
April 1, 2010
April 1, 2010
April 1, 2010

April 1, 2019

July 1, 2016
April 1, 2016
April 1, 2016
Nov. 1, 2014
Mar. 2, 2019

Jan. 1, 2018

Aug. 1,2017

Nov. 1, 2017
Nov. 1, 2019
Nov. 1, 2019
Jan. 2, 2020
July 2, 2019
July 2, 2019

Mar. 1, 2019
Aug. 1,2014

Jan. 1, 2010

April 1, 2016



File Pqa. Special Provision Title
Name

80430 Portland Cement Concrete — Haul Time

80359 Portland Cement Concrete Bridge Deck Curing
80431 Portland Cement Concrete Pavement Patching
80432 Portland Cement Concrete Pavement Placement
80300 Preformed Plastic Pavement Marking Type D - Inlaid
3426I Railroad Protective Liability Insurance

80157 Railroad Protective Liability Insurance (5 and 10)
80306 Reclaimed Asphalt Pavement (RAP) and Reclaimed

Asphalt Shingles (RAS)
Removal and Disposal of Regulated Substances

80407 29 | X

80419 Silt Fence, Inlet Filters, Ground Stabilization and Riprap Filter
Fabric

80395 Sloped Metal End Section for Pipe Culverts

80340 Speed Display Trailer

80127 Steel Cost Adjustment

80408 Steel Plate Beam Guardrail Manufacturing

80413 Structural Timber

80397 40 | X
80391 41 | X

Subcontractor and DBE Payment Reporting
Subcontractor Mobilization Payments

80317 Surface Testing of Hot-Mix Asphalt Overlays
80298 Temporary Pavement Marking

80403 Traffic Barrier Terminal, Type 1 Special
80409 42 | X | Traffic Control Devices — Cones

80410 Traffic Spotters

20338 Training Special Provisions

80318 Traversable Pipe Grate for Concrete End Sections
80429 Ultra-Thin Bonded Wearing Course

80288 Warm Mix Asphalt

80302 43 | X | Weekly DBE Trucking Reports

80414 Wood Fence Sight Screen

80427 44 | X
80071 46 | X

Work Zone Traffic Control Devices
Working Days

Effective

July 1, 2020
April 1, 2015
July 1, 2020
July 1, 2020
April 1, 2012
Dec. 1, 1986
Jan. 1, 2006
Nov. 1, 2012

Jan. 1, 2019
Nov. 1, 2019

Jan. 1, 2018
April 2, 2014
April 2, 2014
Jan. 1, 2019
Aug. 1, 2019
April 2, 2018
Nov. 2, 2017
Jan. 1, 2013
April 1, 2012
Nov. 1, 2018
Jan. 1, 2019
Jan. 1, 2019
Oct. 15, 1975
Jan. 1, 2013
April 1, 2020
Jan. 1, 2012
June 2, 2012
Aug. 1, 2019
Mar. 2, 2020
Jan. 1, 2002

Revised
Nov. 1, 2019
April 1, 2016
Jan. 1, 2006
Jan. 2, 2020
Jan. 1, 2020

April 1, 2020

Jan. 1, 2017
Aug. 1, 2017

April 1, 2019
Aug. 1, 2019
April 1, 2017

Jan. 1, 2018

April 1, 2016
April 2, 2015
April 1, 2020

The following special provisions are in the 2020 Supplemental Specifications and Recurring Special Provisions.

File Special Provision Title New Location(s)
Name
80404 Coarse Aggregate Quality for Article 1004.01(b)

Micro-Surfacing and Cape Seals

80392 Lights on Barricades Articles 701.16, 701.17(c)(2)
& 603.07

80336 Longitudinal Joint and Crack Patching Check Sheet #36

80400 Mast Arm Assembly and Pole Article 1077.03(b)

80394 Metal Flared End Section for Pipe Culverts Articles 542.07(c) and 542.11

80390 Payments to Subcontractors Article 109.11

The following special provisions have been deleted from use.

File Special Provision Title
Name
80328 Progress Payments

Effective

Jan. 1, 2019
Jan. 1, 2018

April 1, 2014
Aug. 1,2018
Jan. 1, 2018
Nov. 2, 2017

Effective

Nov. 2, 2013

Revised

April 1, 2016

April 1, 2018

Revised



STATE OF ILLINOIS

SPECIAL PROVISIONS

The following Special Provisions supplement the “Standard Specifications for Road and Bridge
Construction” adopted April 1, 2016, the latest edition of the “Manual on Uniform Traffic Control
Devices for Streets and Highways”, and the “Manual of Test Procedures of Materials” in effect on
the date of invitation of bids, and the Supplemental Specifications and Recurring Special
Provisions indicated on the Check Sheet included here in which apply to and govern the
improvements of FAU Route 1353 (Pratt Avenue), Section: 11-00057-00-BT, Cook County, and
in case of conflict with any part, or parts, of said Specifications, the said Special Provisions shall
take precedence and shall govern.

Route: F.A.U. Route 1353 (Pratt Avenue)
Section No.: 11-00057-00-BT
Project No.: 3355(562)

Job No.: C-91-370-11
Contract: 61F95

LOCATION OF PROJECT

The project is located on FAU Route 1353 (Pratt Avenue) from Lawndale Avenue to McCormick
Boulevard in the Village of Lincolnwood, Cook County. The gross and net lengths of the project
are 2,611 feet (0.49 miles).

DESCRIPTION OF PROJECT

This project consists of pavement marking removal, pavement markings, sign installation, and all
incidental and collateral work necessary to complete the project, as shown on the plans or
described herein.

MAINTENANCE OF ROADWAYS

Effective: September 30, 1985
Revised November 1, 1996

Beginning on the date that the Contractor begins work on this project, he shall assume
responsibility for normal maintenance of all existing roadways within the limits of the improvement.
This normal maintenance shall include all repair work deemed necessary by the Engineer, but
shall not include snow removal operations. Traffic control and protection for maintenance of
roadways will be provided by the Contractor as required by the Engineer.

If items of work have not been provided for in the contract, or otherwise specified for payment,
such items, including the accompanying traffic control and protection required by the Engineer,
will be paid for in accordance with Article 109.04 of the Standard Specifications.



TRAFFIC CONTROL PLAN

Effective: September 30, 1985
Revised: January 1, 2007

Traffic Control shall be according to the applicable sections of the Standard Specifications, the
Supplemental Specifications, the "lllinois Manual on Uniform Traffic Control Devices for Streets
and Highways", any special details and Highway Standards contained in the plans, and the
Special Provisions contained herein.

Special attention is called to Article 107.09 of the Standard Specifications and the following
Highway Standards, Details, Quality Standard for Work Zone Traffic Control Devices, Recurring
Special Provisions and Special Provisions contained herein, relating to traffic control.

The Contractor shall contact the District One Bureau of Traffic at least 72 hours in advance of
beginning work.

STANDARDS:
701006-05, 701301-04, 701311-03, 701501-06, 701901-08.

DETAILS:
TC-10 Traffic Control and Protection for Side Roads, Intersections, and Driveways
TC-13 District One Typical Pavement Markings

SPECIAL PROVISIONS:

Traffic Control Devices — Cones (BDE)
Equipment Parking and Storage (BDE)
Pavement Marking Removal (BDE)
Maintenance of Roadways

Public Convenience and Safety (Dist. 1)
LRS 3 — Work Zone Traffic Control

PUBLIC CONVENIENCE AND SAFETY (DIST 1)

Effective: May 1, 2012
Revised: July 15, 2012

Add the following to the end of the fourth paragraph of Article 107.09:

“If the holiday is on a Saturday or Sunday, and is legally observed on a Friday or Monday,
the length of Holiday Period for Monday or Friday shall apply.”

Add the following sentence after the Holiday Period table in the fourth paragraph of Article 107.09:

“The Length of Holiday Period for Thanksgiving shall be from 5:00 AM the Wednesday
prior to 11:59 PM the Sunday After”



Delete the fifth paragraph of Article 107.09 of the Standard Specifications:

“‘On weekends, excluding holidays, roadways with Average Daily Traffic of 25,000 or
greater, all lanes shall be open to traffic from 3:00 P.M. Friday to midnight Sunday except
where structure construction or major rehabilitation makes it impractical.”

STATUS OF UTILITIES (D-1)
Effective: June 1, 2016
Revised: January 1, 2020

Utility companies and/or municipal owners located within the construction limits of this project
have provided the following information regarding their facilities and the proposed improvements.
The tables below contain a description of specific conflicts to be resolved and/or facilities which
will require some action on the part of the Department’s contractor to proceed with work. Each
table entry includes an identification of the action necessary and, if applicable, the estimated
duration required for the resolution.

UTILITIES TO BE ADJUSTED

No conflicts to be resolved.

UTILITIES TO BE WATCHED AND PROTECTED

The areas of concern noted below have been identified by following the suggested staging plan
included for the contract. The information provided is not a comprehensive list of all remaining
utilities, but those which during coordination were identified as ones which might require the
Department’s contractor to take into consideration when making the determination of the means
and methods that would be required to construct the proposed improvement. In some instances,
the contractor will be responsible to notify the owner in advance of the work to take place so
necessary staffing on the owner’s part can be secured.

Stage 1
L?)-Ic—;'j“a\c‘ar:zolN TYPE DESCRIPTION OWNER
Fast ;i:itzv(éfentral Electricity Underground Lines ComEd
2?;033;;'%2,{;03%2' Electricity Underground Lines ComEd
Sta. 1gg-28(')[0 Sta. Gas Underground Main Nicor
McECaosrtniicdkeBolf/d_ Gas Underground Main Peoples Gas




The following contact information is what was used during the preparation of the plans as provided
by the owner of the facility.

Agency/Company Name of Phone E-mail address
Responsible to contact
Resolve Conflict
AT&T Distribution Janet Ahern 630-573- jal763@att.net
5450
ComEd Christian Mukania 630-437- christianmukania@exeloncorp.com
4855
Comcast Martha Gieras 224-229- martha gieras@cable.comcast.net
5862
Nicor Bruce Koppang 630-388- bkoppan@southernco.com
3046
Peoples Gas Juan Gonzalez 312-240- juan.gonzalezl@peoplesgasdelivery.com
4722
CenturyLink George McElvain 303-992- centurylinknationalosprelocations@centurylink.com
9931
Metropolitan Water Joe Schuessler 312-751- schuesslerj@mwrd.org
Reclamation District 3236

of Chicago

The above represents the best information available to the Department and is included for the
convenience of the bidder. The days required for conflict resolution should be considered in the
bid as this information has also been factored into the timeline identified for the project when
setting the completion date. The applicable portions of the Standard Specifications for Road and
Bridge Construction shall apply.

Estimated duration of time provided above for the first conflicts identified will begin on the date of
the executed contract regardless of the status of the utility relocations. The responsible agencies
will be working toward resolving subsequent conflicts in conjunction with contractor activities in
the number of days noted.

The estimated relocation duration must be part of the progress schedule submitted by the
contractor. A utility kickoff meeting will be scheduled between the Department, the Department’s
contractor and the utility companies when necessary. The Department’s contractor is responsible

for contacting J.U.L.I.E. prior to all excavation work.



mailto:ja1763@att.net
mailto:christianmukania@exeloncorp.com
mailto:martha_gieras@cable.comcast.net
mailto:bkoppan@southernco.com
mailto:juan.gonzalez1@peoplesgasdelivery.com
mailto:centurylinknationalosprelocations@centurylink.com
mailto:schuesslerj@mwrd.org

PAINT PAVEMENT MARKING CURB

This work shall include all labor, material, and equipment necessary to prepare, furnish, and
paint existing curb and gutter in accordance with Section 780 of the Standard Specifications and
as specified herein.

Prior to application of the paint, the curb and gutter surface shall be dry and free of dirt or debris.
Paint material shall be supplied in accordance with Article 1095.02 of the Standard Specifications.
The paint color shall be exclusively Yellow.

This work will be measured in place and paid for at the contract unit price per foot for PAINT
PAVEMENT MARKING CURB, which shall include all labor, material, and, equipment required
to complete the work as specified herein.

AVAILABLE REPORTS
No project specific reports were prepared.

When applicable, the following checked reports and record information is available for Bidders
reference upon request:

Record structural plans

Preliminary Site Investigation (PSI)

Preliminary Environment Site Assessment (PESA)
Soils/Geotechnical Report

Boring Logs

Pavement Cores

Location Drainage Study (LDS)

Hydraulic Report

Noise Analysis

Other:

OoOoo0OoOoooOooao

Those seeking these reports should request access from:

Mark Cobb, P.E.

Gewalt Hamilton Associates, Inc.
Phone: (847) 478-9700

Email: mcobb@gha-engineers.com



mailto:mcobb@gha-engineers.com
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State of lllinois
Department of Transportation
Bureau of Local Roads and Streets

SPECIAL PROVISION
FOR
INSURANCE

Effective: February 1, 2007
| Revised: August 1, 2007

All references to Sections or Articles in this specification shall be construed to mean specific
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by
the Department of Transportation.

The Contractor shall name the following entities as additional insured under the Contractor’s
general liability insurance policy in accordance with Article 107.27:

Village of Lincolnwood

| The entities listed above and their officers, employees, and agents shall be indemnified and
held harmless in accordance with Article 107.26.



COMPENSABLE DELAY COSTS (BDE)

Effective: June 2, 2017
Revised: April 1, 2019

Revise Article 107.40(b) of the Standard Specifications to read:

“(b) Compensation. Compensation will not be allowed for delays, inconveniences, or
damages sustained by the Contractor from conflicts with facilities not meeting the above
definition; or if a conflict with a utility in an unanticipated location does not cause a
shutdown of the work or a documentable reduction in the rate of progress exceeding the
limits set herein. The provisions of Article 104.03 notwithstanding, compensation for
delays caused by a utility in an unanticipated location will be paid according to the
provisions of this Article governing minor and major delays or reduced rate of production
which are defined as follows.

(1) Minor Delay. A minor delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two hours, but not to
exceed two weeks.

(2) Major Delay. A major delay occurs when the work in conflict with the utility in an
unanticipated location is completely stopped for more than two weeks.

(3) Reduced Rate of Production Delay. A reduced rate of production delay occurs when
the rate of production on the work in conflict with the utility in an unanticipated
location decreases by more than 25 percent and lasts longer than seven calendar
days.”

Revise Article 107.40(c) of the Standard Specifications to read:

“(c) Payment. Payment for Minor, Major, and Reduced Rate of Production Delays will be
made as follows.

(1) Minor Delay. Labor idled which cannot be used on other work will be paid for
according to Article 109.04(b)(1) and (2) for the time between start of the delay and
the minimum remaining hours in the work shift required by the prevailing practice in
the area.

Equipment idled which cannot be used on other work, and which is authorized to
standby on the project site by the Engineer, will be paid for according to
Article 109.04(b)(4).

(2) Major Delay. Labor will be the same as for a minor delay.

Equipment will be the same as for a minor delay, except Contractor-owned
equipment will be limited to two weeks plus the cost of move-out to either the



Contractor’s yard or another job and the cost to re-mobilize, whichever is less.
Rental equipment may be paid for longer than two weeks provided the Contractor
presents adequate support to the Department (including lease agreement) to show
retaining equipment on the job is the most economical course to follow and in the
public interest.

(3) Reduced Rate of Production Delay. The Contractor will be compensated for the
reduced productivity for labor and equipment time in excess of the 25 percent
threshold for that portion of the delay in excess of seven calendar days.
Determination of compensation will be in accordance with Article 104.02, except
labor and material additives will not be permitted.

Payment for escalated material costs, escalated labor costs, extended project overhead,
and extended traffic control will be determined according to Article 109.13.”

Revise Article 108.04(b) of the Standard Specifications to read:
“(b) No working day will be charged under the following conditions.
(1) When adverse weather prevents work on the controlling item.
(2) When job conditions due to recent weather prevent work on the controlling item.

(3) When conduct or lack of conduct by the Department or its consultants,
representatives, officers, agents, or employees; delay by the Department in making
the site available; or delay in furnishing any items required to be furnished to the
Contractor by the Department prevents work on the controlling item.

(4) When delays caused by utility or railroad adjustments prevent work on the controlling
item.

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure
critical materials prevent work on the controlling item, as long as these delays are not
due to any fault of the Contractor.

(6) When any condition over which the Contractor has no control prevents work on the
controlling item.”

Revise Article 109.09(f) of the Standard Specifications to read:

“(f) Basis of Payment. After resolution of a claim in favor of the Contractor, any adjustment
in time required for the work will be made according to Section 108. Any adjustment in
the costs to be paid will be made for direct labor, direct materials, direct equipment,
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the
resolution. Adjustments in costs will not be made for interest charges, loss of anticipated
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead



other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses
and other consequential indirect costs regardless of method of calculation.

The above Basis of Payment is an essential element of the contract and the claim cost
recovery of the Contractor shall be so limited.”

Add the following to Section 109 of the Standard Specifications.
“109.13 Payment for Contract Delay. Compensation for escalated material costs,

escalated labor costs, extended project overhead, and extended traffic control will be allowed
when such costs result from a delay meeting the criteria in the following table.

Contract Type Cause of Delay Length of Delay

Article 108.04(b)(3) or | No working days have been charged for two
Article 108.04(b)(4) consecutive weeks.
. . The Contractor has been granted a minimum
Completion | Article 108.08(b)(1) or ¢ K extensi f contract ti di
Date Article 108.08(b)(7) wo week extension of contract time, according
to Article 108.08.

Working Days

Payment for each of the various costs will be according to the following.

(a) Escalated Material and/or Labor Costs. When the delay causes work, which would have
otherwise been completed, to be done after material and/or labor costs have increased,
such increases will be paid. Payment for escalated material costs will be limited to the
increased costs substantiated by documentation furnished by the Contractor. Payment
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2),
except the 35 percent and 10 percent additives will not be permitted.

(b) Extended Project Overhead. For the duration of the delay, payment for extended project
overhead will be paid as follows.

(1) Direct Jobsite and Offsite Overhead. Payment for documented direct jobsite
overhead and documented direct offsite overhead, including onsite supervisory and
administrative personnel, will be allowed according to the following table.

Original Contract Supervisory and Administrative
Amount Personnel

Up to $5,000,000 One Project Superintendent
One Project Manager,

Over $ 5,000,000 - One Project Superintendent or

up to $25,000,000 Engineer, and
One Clerk
One Project Manager,

Over $25,000,000 - ! .

up to $50.000.000 One PrOJ_ect Superintendent,
One Engineer, and




One Clerk

One Project Manager,

Two Project Superintendents,
One Engineer, and

One Clerk

Over $50,000,000

(2) Home Office and Unabsorbed Overhead. Payment for home office and unabsorbed
overhead will be calculated as 8 percent of the total delay cost.

(c) Extended Traffic Control. Traffic control required for an extended period of time due to
the delay will be paid for according to Article 109.04.

When an extended traffic control adjustment is paid under this provision, an adjusted unit
price as provided for in Article 701.20(a) for increase or decrease in the value of work by
more than ten percent will not be paid.

Upon payment for a contract delay under this provision, the Contractor shall assign
subrogation rights to the Department for the Department’s efforts of recovery from any other
party for monies paid by the Department as a result of any claim under this provision. The
Contractor shall fully cooperate with the Department in its efforts to recover from another party
any money paid to the Contractor for delay damages under this provision.”

80384

10



CONSTRUCTION AIR QUALITY — DIESEL RETROFIT (BDE)

Effective: June 1, 2010

Revised: November 1, 2014

The reduction of emissions of particulate matter (PM) for off-road equipment shall be
accomplished by installing retrofit emission control devices. The term “equipment” refers to
diesel fuel powered devices rated at 50 hp and above, to be used on the jobsite in excess of
seven calendar days over the course of the construction period on the jobsite (including rental
equipment).

Contractor and subcontractor diesel powered off-road equipment assigned to the contract shall
be retrofitted using the phased in approach shown below. Equipment that is of a model year
older than the year given for that equipment’s respective horsepower range shall be retrofitted:

Effective Dates Horsepower Range Model Year
June 1, 2010 Y 600-749 2002
750 and up 2006
June 1, 2011 % 100-299 2003
300-599 2001
600-749 2002
750 and up 2006
June 1, 2012 % 50-99 2004
100-299 2003
300-599 2001
600-749 2002
750 and up 2006

1/

2/

Effective dates apply to Contractor diesel powered off-road equipment assigned to the
contract.

Effective dates apply to Contractor and subcontractor diesel powered off-road
equipment assigned to the contract.

The retrofit emission control devices shall achieve a minimum PM emission reduction of 50
percent and shall be:

a)

b)

Included on the U.S. Environmental Protection Agency (USEPA) Verified Retrofit
Technology List (http://www.epa.gov/cleandiesel/verification/verif-list.htm),
or verified by the California Air Resources Board (CARB)
(http://www.arb.ca.gov/diesel/verdev/vt/cvt.htm); or

Retrofitted with a non-verified diesel retrofit emission control device if verified retrofit
emission control devices are not available for equipment proposed to be used on the
project, and if the Contractor has obtained a performance certification from the retrofit

11



device manufacturer that the emission control device provides a minimum PM emission
reduction of 50 percent.

Note: Large cranes (Crawler mounted cranes) which are responsible for critical lift operations
are exempt from installing retrofit emission control devices if such devices adversely affect
equipment operation.

Diesel powered off-road equipment with engine ratings of 50 hp and above, which are unable to
be retrofitted with verified emission control devices or if performance certifications are not
available which will achieve a minimum 50 percent PM reduction, may be granted a waiver by
the Department if documentation is provided showing good faith efforts were made by the
Contractor to retrofit the equipment.

Construction shall not proceed until the Contractor submits a certified list of the diesel powered
off-road equipment that will be used, and as necessary, retrofitted with emission control devices.
The list(s) shall include (1) the equipment number, type, make, Contractor/rental company
name; and (2) the emission control devices make, model, USEPA or CARB verification number,
or performance certification from the retrofit device manufacturer. Equipment reported as fitted
with emissions control devices shall be made available to the Engineer for visual inspection of
the device installation, prior to being used on the jobsite.

The Contractor shall submit an updated list of retrofitted off-road construction equipment as
retrofitted equipment changes or comes on to the jobsite. The addition or deletion of any diesel
powered equipment shall be included on the updated list.

If any diesel powered off-road equipment is found to be in non-compliance with any portion of
this special provision, the Engineer will issue the Contractor a diesel retrofit deficiency
deduction.

Any costs associated with retrofitting any diesel powered off-road equipment with emission
control devices shall be considered as included in the contract unit prices bid for the various
items of work involved and no additional compensation will be allowed. The Contractor's
compliance with this notice and any associated regulations shall not be grounds for a claim.

Diesel Retrofit Deficiency Deduction

When the Engineer determines that a diesel retrofit deficiency exists, a daily monetary
deduction will be imposed for each calendar day or fraction thereof the deficiency continues to
exist. The calendar day(s) will begin when the time period for correction is exceeded and end
with the Engineer's written acceptance of the correction. The daily monetary deduction will be
$1,000.00 for each deficiency identified.

The deficiency will be based on lack of diesel retrofit emissions control.

If a Contractor accumulates three diesel retrofit deficiency deductions for the same piece of
equipment in a contract period, the Contractor will be shutdown until the deficiency is corrected.

12



Such a shutdown will not be grounds for any extension of the contract time, waiver of penalties,
or be grounds for any claim.

80261
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DISADVANTAGED BUSINESS ENTERPRISE PARTICIPATION (BDE)

Effective: September 1, 2000
Revised: March 2, 2019

FEDERAL OBLIGATION. The Department of Transportation, as a recipient of federal financial
assistance, is required to take all necessary and reasonable steps to ensure nondiscrimination
in the award and administration of contracts. Consequently, the federal regulatory provisions of
49 CFR Part 26 apply to this contract concerning the utilization of disadvantaged business
enterprises. For the purposes of this Special Provision, a disadvantaged business enterprise
(DBE) means a business certified by the Department in accordance with the requirements of
49 CFR Part 26 and listed in the lllinois Unified Certification Program (IL UCP) DBE Directory.

STATE OBLIGATION. This Special Provision will also be used by the Department to satisfy the
requirements of the Business Enterprise for Minorities, Females, and Persons with Disabilities
Act, 30 ILCS 575. When this Special Provision is used to satisfy state law requirements on
100 percent state-funded contracts, the federal government has no involvement in such
contracts (not a federal-aid contract) and no responsibility to oversee the implementation of this
Special Provision by the Department on those contracts. DBE participation on 100 percent
state-funded contracts will not be credited toward fulfilling the Department’s annual overall DBE
goal required by the US Department of Transportation to comply with the federal DBE program
requirements.

CONTRACTOR ASSURANCE. The Contractor makes the following assurance and agrees to
include the assurance in each subcontract the Contractor signs with a subcontractor.

The Contractor, subrecipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The Contractor shall carry
out applicable requirements of 49 CFR Part 26 in the award and administration of contracts
funded in whole or in part with federal or state funds. Failure by the Contractor to carry out
these requirements is a material breach of this contract, which may result in the termination
of this contract or such other remedy as the recipient deems appropriate, which may
include, but is not limited to:

(a) Withholding progress payments;

(b) Assessing sanctions;

(c) Liquidated damages; and/or

(d) Disqualifying the Contractor from future bidding as non-responsible.
OVERALL GOAL SET FOR THE DEPARTMENT. As a requirement of compliance with 49 CFR
Part 26, the Department has set an overall goal for DBE participation in its federally assisted

contracts. That goal applies to all federal-aid funds the Department will expend in its federally
assisted contracts for the subject reporting fiscal year. The Department is required to make a
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bidder has failed to meet the requirements of this Special Provision or that a good faith
effort has not been made, the Department will notify the responsible company official
designated in the Utilization Plan that the bid is not responsive. The notification will also
include a statement of reasons for the adverse determination. If the Utilization Plan is
not approved because it is deficient as a technical matter, unless waived by the
Department, the bidder will be notified and will be allowed no more than a five calendar
day period to cure the deficiency.

(c) The bidder may request administrative reconsideration of an adverse determination by
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days
after the receipt of the notification of the determination. The determination shall become
final if a request is not made on or before the fifth calendar day. A request may provide
additional written documentation or argument concerning the issues raised in the
determination statement of reasons, provided the documentation and arguments
address efforts made prior to submitting the bid. The request will be reviewed by the
Department’s Reconsideration Officer. The Reconsideration Officer will extend an
opportunity to the bidder to meet in person to consider all issues of documentation and
whether the bidder made a good faith effort to meet the goal. After the review by the
Reconsideration Officer, the bidder will be sent a written decision within ten working
days after receipt of the request for reconsideration, explaining the basis for finding that
the bidder did or did not meet the goal or make adequate good faith efforts to do so. A
final decision by the Reconsideration Officer that a good faith effort was made shall
approve the Utilization Plan submitted by the bidder and shall clear the contract for
award. A final decision that a good faith effort was not made shall render the bid not
responsive.

CALCULATING DBE PARTICIPATION. The Utilization Plan values represent work anticipated
to be performed and paid for upon satisfactory completion. The Department is only able to
count toward the achievement of the overall goal and the contract goal the value of payments
made for the work actually performed by DBE companies. In addition, a DBE must perform a
commercially useful function on the contract to be counted. A commercially useful function is
generally performed when the DBE is responsible for the work and is carrying out its
responsibilities by actually performing, managing, and supervising the work involved. The
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on
questions of commercially useful functions as it affects the work. Specific counting guidelines
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained
herein.

(a) DBE as the Contractor: 100 percent goal credit for that portion of the work performed by
the DBE’s own forces, including the cost of materials and supplies. Work that a DBE
subcontracts to a non-DBE does not count toward the DBE goals.

(b) DBE as a joint venture Contractor: 100 percent goal credit for that portion of the total

dollar value of the contract equal to the distinct, clearly defined portion of the work
performed by the DBE’s own forces.
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(@) NO AMENDMENT. No amendment to the Utilization Plan may be made without prior
written approval from the Department’'s Bureau of Small Business Enterprises. All
requests for amendment to the Utilization Plan shall be emailed to the Department at
DOT.DBE.UP@illinois.gov.

(b) CHANGES TO WORK. Any deviation from the DBE condition-of-award or contract
plans, specifications, or special provisions must be approved, in writing, by the
Department as provided elsewhere in the Contract. The Contractor shall notify affected
DBEs in writing of any changes in the scope of work which result in a reduction in the
dollar amount condition-of-award to the contract. Where the revision includes work
committed to a new DBE subcontractor, not previously involved in the project, then a
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must
be signed and submitted. If the commitment of work is in the form of additional tasks
assigned to an existing subcontract, a new Request for Approval of Subcontractor will
not be required. However, the Contractor must document efforts to assure the existing
DBE subcontractor is capable of performing the additional work and has agreed in
writing to the change.

(c) SUBCONTRACT. The Contractor must provide copies of DBE subcontracts to the
Department upon request. Subcontractors shall ensure that all lower tier subcontracts or
agreements with DBEs to supply labor or materials be performed in accordance with this
Special Provision.

(d) ALTERNATIVE WORK METHODS. In addition to the above requirements for reductions
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals. Where the contract allows alternate work methods
which serve to delete or create underruns in condition of award DBE work, and the
Contractor selects that alternate method or, where the Contractor proposes a substitute
work method or material that serves to diminish or delete work committed to a DBE and
replace it with other work, then the Contractor must demonstrate one of the following:

(1) The replacement work will be performed by the same DBE (as long as the DBE is
certified in the respective item of work) in a modification of the condition of award; or

(2) The DBE is aware its work will be deleted or will experience underruns and has
agreed in writing to the change. If this occurs, the Contractor shall substitute other
work of equivalent value to a certified DBE or provide documentation of good faith
efforts to do so; or

(3) The DBE is not capable of performing the replacement work or has declined to
perform the work at a reasonable competitive price. If this occurs, the Contractor
shall substitute other work of equivalent value to a certified DBE or provide
documentation of good faith efforts to do so.
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(e) TERMINATION AND REPLACEMENT PROCEDURES. The Contractor shall not
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other
forces work designated for a listed DBE except as provided in this Special Provision.
The Contractor shall utilize the specific DBEs listed to perform the work and supply the
materials for which each is listed unless the Contractor obtains the Department’s written
consent as provided in subsection (a) of this part. Unless Department consent is
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to
any payment for work or material unless it is performed or supplied by the DBE in the
Utilization Plan.

As stated above, the Contractor shall not terminate or replace a DBE subcontractor
listed in the approved Utilization Plan without prior written consent. This includes, but is
not limited to, instances in which the Contractor seeks to perform work originally
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm. Written consent will be granted only if the Bureau of
Small Business Enterprises agrees, for reasons stated in its concurrence document, that
the Contractor has good cause to terminate or replace the DBE firm. Before transmitting
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor,
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the
reason for the request. The Contractor shall give the DBE five days to respond to the
Contractor’s notice. The DBE so notified shall advise the Bureau and the Contractor of
the reasons, if any, why it objects to the proposed termination of its subcontract and why
the Bureau should not approve the Contractor’s action. If required in a particular case
as a matter of public necessity, the Bureau may provide a response period shorter than
five days.

For purposes of this paragraph, good cause includes the following circumstances:
(1) The listed DBE subcontractor fails or refuses to execute a written contract;

(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in
a way consistent with normal industry standards. Provided, however, that good
cause does not exist if the failure or refusal of the DBE subcontractor to perform its
work on the subcontract results from the bad faith or discriminatory action of the
Contractor;

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable,
nondiscriminatory bond requirements;

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit
unworthiness;

(5) The listed DBE subcontractor is ineligible to work on public works projects because

of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200
or applicable state law.
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(6) The Contractor has determined the listed DBE subcontractor is not a responsible
contractor;

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides
written notice to the Contractor of its withdrawal;

(8) The listed DBE is ineligible to receive DBE credit for the type of work required;

(9) A DBE owner dies or becomes disabled with the result that the listed DBE
subcontractor is unable to complete its work on the contract;

(10) Other documented good cause that compels the termination of the DBE
subcontractor. Provided, that good cause does not exist if the Contractor seeks to
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the
Contractor can substitute another DBE or non-DBE contractor after contract award.

When a DBE is terminated or fails to complete its work on the Contract for any
reason, the Contractor shall make a good faith effort to find another DBE to
substitute for the original DBE to perform at least the same amount of work under the
contract as the terminated DBE to the extent needed to meet the established
Contract goal. The good faith efforts shall be documented by the Contractor. If the
Department requests documentation under this provision, the Contractor shall submit
the documentation within seven days, which may be extended for an additional
seven days if necessary at the request of the Contractor. The Department will
provide a written determination to the Contractor stating whether or not good faith
efforts have been demonstrated.

(f) EINAL PAYMENT. After the performance of the final item of work or delivery of material
by a DBE and final payment therefore to the DBE by the Contractor, but not later than
30 calendar days after payment has been made by the Department to the Contractor for
such work or material, the Contractor shall submit a DBE Payment Agreement on
Department form SBE 2115 to the Resident Engineer. If full and final payment has not
been made to the DBE, the DBE Payment Agreement shall indicate whether a
disagreement as to the payment required exists between the Contractor and the DBE or
if the Contractor believes the work has not been satisfactorily completed. If the
Contractor does not have the full amount of work indicated in the Utilization Plan
performed by the DBE companies indicated in the Utilization Plan and after good faith
efforts are reviewed, the Department may deduct from contract payments to the
Contractor the amount of the goal not achieved as liquidated and ascertained damages.
The Contractor may request an administrative reconsideration of any amount deducted
as damages pursuant to subsection (h) of this part.

(g) ENFORCEMENT. The Department reserves the right to withhold payment to the
Contractor to enforce the provisions of this Special Provision. Final payment shall not be
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made on the contract until such time as the Contractor submits sufficient documentation
demonstrating achievement of the goal in accordance with this Special Provision or after
liquidated damages have been determined and collected.

(h) RECONSIDERATION. Notwithstanding any other provision of the contract, including but

80029

not limited to Article 109.09 of the Standard Specifications, the Contractor may request
administrative reconsideration of a decision to deduct the amount of the goal not
achieved as liquidated damages. A request to reconsider shall be delivered to the
Contract Compliance Section and shall be handled and considered in the same manner
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision,
except a final decision that a good faith effort was not made during contract performance
to achieve the goal agreed to in the Utilization Plan shall be the final administrative
decision of the Department. The result of the reconsideration process is not
administratively appealable to the U.S. Department of Transportation.

23



DISPOSAL FEES (BDE)
Effective: November 1, 2018
Replace Articles 109.04(b)(5) — 109.04(b)(8) of the Standard Specifications with the following:

“(5) Disposal Fees. When the extra work performed includes paying for disposal fees at a
clean construction and demolition debris facility, an uncontaminated soil fill operation or
a landfill, the Contractor shall receive, as administrative costs, an amount equal to five
percent of the first $10,000 and one percent of any amount over $10,000 of the total
approved costs of such fees.

(6) Miscellaneous. No additional allowance will be made for general superintendence, the
use of small tools, or other costs for which no specific allowance is herein provided.

(7) Statements. No payment will be made for work performed on a force account basis until
the Contractor has furnished the Engineer with itemized statements of the cost of such
force account work. Statements shall be accompanied and supported by invoices for all
materials used and transportation charges. However, if materials used on the force
account work are not specifically purchased for such work but are taken from the
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit
certifying that such materials were taken from his/her stock, that the quantity claimed
was actually used, and that the price and transportation claimed represent the actual
cost to the Contractor.

Iltemized statements at the cost of force account work shall be detailed as follows.
a. Name, classification, date, daily hours, total hours, rate, and extension for each
laborer and foreman. Payrolls shall be submitted to substantiate actual wages paid if

so requested by the Engineer.

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of
machinery and equipment.

c. Quantities of materials, prices and extensions.
d. Transportation of materials.

e. Cost of property damage, liability and workmen’s compensation insurance premiums,
unemployment insurance contributions, and social security tax.

(8) Work Performed by an Approved Subcontractor. When extra work is performed by an
approved subcontractor, the Contractor shall receive, as administrative costs, an amount
equal to five percent of the total approved costs of such work with the minimum payment
being $100.
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(9) All statements of the cost of force account work shall be furnished to the Engineer not

80402

later than 60 days after receipt of the Central Bureau of Construction form “Extra Work
Daily Report”. If the statement is not received within the specified time frame, all
demands for payment for the extra work are waived and the Department is released
from any and all such demands. It is the responsibility of the Contractor to ensure that
all statements are received within the specified time regardless of the manner or method

of delivery.”
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EQUIPMENT PARKING AND STORAGE (BDE)

Effective: November 1, 2017

Replace the first paragraph of Article 701.11 of the Standard Specifications with the following.
“701.11 Equipment Parking and Storage. During working hours, all vehicles and/or

nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft

(2.5 m) from the open traffic lane. For other periods of time during working and for all

nonworking hours, all vehicles, materials, and equipment shall be parked or stored as follows.

(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be
located a minimum of 30 ft (9 m) from the pavement.

(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be
located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic.

(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a
minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm)
behind barrier that is either pinned or restrained according to Article 704.04. The 24 in.
or 6 in. measurement shall be from the base of the non-traffic side of the barrier.

(d) Behind other man-made or natural barriers meeting the approval of the Engineer.”

80388
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MOBILIZATION (BDE)
Effective: April 1, 2020
Replace Articles 671.02(a), (b), and (c) of the Standard Specifications with the following:
“(a) Upon execution of the contract, 90 percent of the pay item will be paid.
(b) When 90 percent of the adjusted contract value is earned, the remaining ten percent of

the pay item will be paid along with any amount bid in excess of six percent of the original
contract amount.”

80428
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PAVEMENT MARKING REMOVAL (BDE)
Effective: July 1, 2016
Revise Article 783.02 of the Standard Specifications to read:

“783.02 Equipment. Equipment shall be according to the following.

ltem Article/Section
(a) Grinders (Note 1)
(b) Water Blaster with Vacuum RECOVEIY .......uuuuuuiiiiiiiiieiiee s ees s ess s eee s aea e 1101.12

Note 1. Grinding equipment shall be approved by the Engineer.”
Revise the first paragraph of Article 783.03 of the Standard Specifications to read:

“783.03 Removal of Conflicting Markings. Existing pavement markings that conflict with
revised traffic patterns shall be removed. If darkness or inclement weather prohibits the
removal operations, such operations shall be resumed the next morning or when weather
permits. In the event of removal equipment failure, such equipment shall be repaired, replaced,
or leased so removal operations can be resumed within 24 hours.”

Revise the first and second sentences of the first paragraph of Article 783.03(a) of the Standard
Specifications to read:

“The existing pavement markings shall be removed by the method specified and in a
manner that does not materially damage the surface or texture of the pavement or
surfacing. Small particles of tightly adhering existing markings may remain in place, if in
the opinion of the Engineer, complete removal of the small particles will result in
pavement surface damage.”

Revise the first paragraph of Article 783.04 of the Standard Specifications to read:

“783.04 Cleaning. The roadway surface shall be cleaned of debris or any other deleterious
material by the use of compressed air or water blast.”

Revise the first paragraph of Article 783.06 of the Standard Specifications to read:

“783.06 Basis of Payment. This work will be paid for at the contract unit price per each for
RAISED REFLECTIVE PAVEMENT MARKER REMOVAL, or at the contract unit price per
square foot (square meter) for PAVEMENT MARKING REMOVAL - GRINDING and/or
PAVEMENT MARKING REMOVAL — WATER BLASTING.”

Delete Article 1101.13 from the Standard Specifications.

80371
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE)

Effective: January 1, 2019
Revised: January 1, 2020

Revise Section 669 of the Standard Specifications to read:
“SECTION 669. REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES

669.01 Description. This work shall consist of the transportation and proper disposal of
regulated substances. This work shall also consist of the removal, transportation, and proper
disposal of underground storage tanks (UST), their contents and associated underground piping
to the point where the piping is above the ground, including determining the content types and
estimated quantities.

669.02 Equipment. The Contractor shall notify the Engineer of the delivery of all excavation,
storage, and transportation equipment to a work area location. The equipment shall comply with
OSHA and American Petroleum Institute (API) guidelines and shall be furnished in a clean
condition. Clean condition means the equipment does not contain any residual material classified
as a hon-special waste, non-hazardous special waste, or hazardous waste. Residual materials
include, but are not limited to, petroleum products, chemical products, sludges, or any other
material present in or on equipment.

Before beginning any associated soil or groundwater management activity, the Contractor
shall provide the Engineer with the opportunity to visually inspect and approve the equipment. If
the equipment contains any contaminated residual material, decontamination shall be performed
on the equipment as appropriate to the regulated substance and degree of contamination present
according to OSHA and API guidelines. All cleaning fluids used shall be treated as the
contaminant unless laboratory testing proves otherwise.

669.03 Pre-Construction Submittals and Qualifications. Prior to beginning this work, or
working in areas with regulated substances, the Contractor shall submit a “Regulated Substances
Pre-Construction Plan (RSPCP)” to the Engineer for review and approval using form BDE 2730.
The form shall be signed by an lllinois licensed Professional Engineer or Professional Geologist.

As part of the RSPCP, the Contractor(s) or firm(s) performing the work shall meet the following
gualifications.

(a) Regulated Substances Monitoring. Qualification for environmental observation and field
screening of regulated substances work and environmental observation of UST removal
shall require either pre-qualification in Hazardous Waste by the Department or
demonstration of acceptable project experience in remediation and operations for
contaminated sites in accordance with applicable Federal, State, or local regulatory
requirements using BDE 2730.
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